



Transformational STO Planning Taming Planning Chaos in the Digital Age

STOlogix offers a revolutionary front-end software solution which transforms the need for planning complex multi-software applications into a single platform, increasing efficiency and visibility.



THE PROBLEM – Streamlining complex and disparate STO software application on functionality required for planning into a simple single innovative solution delivering a positive Return-on-Investment (ROI)

STOs are expensive, complex, high-risk events that must be scoped, planned, scheduled, and executed with precision to stay competitive; it only takes one significant overrun to severely impact a business financially. By optimizing the planning processes with a transformational single software platform, we bring visibility to all stakeholders, driving improvements in communication and team collaboration.

Complex and expensive applications are used for many of the required functions for identifying the proper event scope worklist and planning work performed in corrective, preventive, and predictive activities. Each of these applications require expensive licenses, extensive training, and difficult analysis to ensure readiness for STO event schedule development and work execution.


This presents a large barrier for organizations seeking to improve scope and planning operations which are often shared between in-house and contract personnel alike. How do we improve visibility, communication, and collaboration for all with minimal impact to software licensing and training, while improving work scope and planning process efficiency?

THE SOLUTION – STOplanner

STOplanner is designed to address the industry problems described above, bringing the ability to budget, plan work activities, plan required materials, and personnel requirements into a single easy-to-use platform, bringing streamlined efficiency and visibility across the STO stakeholders. There is a very low threshold of training to use STOplanner, and with Role-Based Permissions, data cannot be corrupted, but is easily communicated to everyone with a stake in the event. There is no limit on assigning users into the system. This ensures all the data is available to everyone who needs it.

BENEFITS

- One solution required for planning, system ensures source systems are updated with your plans
- Intuitive Dashboard for real-time planning status
- Easily plan activities directly from reusable templates
- Easy to use for all STO stakeholders with minimal training requirements
- Gain alignment across the project team and stakeholders
- Improve scope definition and planning maturity across the organization
- Scheduling Toolset Independent – enables myriad complex application functionality to be transformed into simple process execution



APPROACH

KAP consultants use a proven 'quick start' implementation approach customized specifically for your organization. Plans for performing data imports and configuring user groups and uses will begin through a detailed data analysis. Specific training and administrative requirements will be evaluated and customized to ensure success. Data will be imported and functionality tested with formal acceptance by your organization.

RESULTS THAT MATTER

More efficient planning and estimating, along with quick transfer of job plans into the schedule save time and money. Perhaps more importantly, better data is generated and organized to help the team make better decisions regarding the turnaround event earlier in the timeline than with traditional methods. The ability to have all this organized information that is easily shared across the entire turnaround organization leads to better results, shorter learning curves, better data, and ultimately, better outcomes for the whole event.

A positive ROI will be enjoyed by STologix clients. Efficiency and functionality gains improve efficiencies at all major scoping and planning roles and improving opportunities for on-schedule, on-budget STO event execution.

CONTACT US

Interested in improving your STO event success? Contact your KAP Project Services account executive today to customize your engagement and start realizing improved STO event planning.



WHY DO TURNAROUNDS FAIL?

- Failure to start early enough
- Failure to treat as projects
- Failure to apply best practices
- Failure to assign professional turnaround management team
- Failure to control scope
- Failure to identify and mitigate risks

ABOUT KAP PROJECT SERVICES

KAP Project Services is a leading consulting, software and services company that provides solutions that enable asset-intensive organizations to streamline and optimize their maintenance and capital planning, scheduling and STO Event work execution processes.

Our solutions are utilized by industry leaders worldwide in energy and utilities to improve STO scope definition, planning, scheduling, execution, and post-event analysis.

CONSULTING SERVICES

We work with many of the world's leading energy companies to achieve improved performance through our portfolio, program, project management, and industry-leading KAP Project Services Software Solution offerings. Our clients get reliable, cost-effective, quality solutions based on proven methodologies, efficient tools, and stable architectures.

